EPA/GSA WYNKOOP RECONFIGURATION
GOVERNANCE BOARD

July 11, 2018

12:00 — 1:00 EDT — 10:00 — 11:00 MDT

DRAFT AGENDA

TOPICS:
1. Introductions
2. Project Status
a. Lease Amendments: GSA to update on this
i. 1G space changes. Under separate RWA
b. Construction Schedule — Phase 3 starts 7/16/18
3. Schedule Discussion
a. Construction
i. Indoor Air Quality Plan and Testing — Lessor provided GSA an
amended IAQ Management Plan with sampling to follow NISH
guidelines. Following this for the rest of the project.
ii. Punch List: Phase 2 happened 7/10/18. Phase 1 in the process of
closing.
iii. Antenna— Landmark Commission approved. OLEM to provide funds
for installation under separate RWA.
iv. Security Status:
a. LINX Systems — Work continues. Proceeding with updating staff
ID cards week of July 9t" and July 26
b. Interconnectivity of systems (Wynkoop/Bldg. 25/Montana) — still
need to work a solution for this.
v. Fire/Life/Safety status —
a. Loud Speaker System: Funding to install this. Rick/Vaughn
conversation May 2018. Path forward?
4. Action Iltems
a. From this meeting:

5. Closing and Adjourn
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